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UMG-FEMP

M30000000 PORTS UMG - Project Start 01OCT02

M30050999 PORTS UMG - Project Complete 30SEP03

FEMP

M30010220 FY03 Fernald surveillance & maintenance 01OCT02 30SEP03

M30010230 FY03 Project Support for C/O 01OCT02 18MAR03

M30011000 FEMP LEU Receipt from England 02DEC02 14FEB03

M30011002     Site Visit 02DEC02* 03DEC02

M30011005     USQD Screening 04DEC02 17DEC02

M30011010     SORC Review for Material Receipt 18DEC02 26DEC02

M30011015     Schedule Material Receipt 27DEC02 31DEC02

M30011020     Receive & Survey Material 02JAN03 02JAN03

M30011030     Project Closeout 03JAN03 14FEB03

M30011999     Material Receipt COMPLETE 14FEB03

M30012000 FEMP Equipment Receipt 22OCT02 15JAN03

M30012010     Site visit for equipment inspection 22OCT02 28OCT02

M30012020     Work Plan preparation 29OCT02 25NOV02

M30012030     Lift Plan Preparation 29OCT02 25NOV02

M30012040     USQD Screening 26NOV02 11DEC02

M30012050     SORC Review for equipment receipt 12DEC02 06JAN03

M30012060     Schedule equipment receipt 07JAN03 13JAN03

M30012065     Tranportation of FEMP equipment 14JAN03 14JAN03

M30012070     Receive & survey equipment 15JAN03 15JAN03

M30012080     Equipment receipt COMPLETE 15JAN03

M30013000 X-744G Sec. 4 Renov: Waste Disposition 22JUL03 24SEP03

M30013005     Waste Disposition START 22JUL03

M30013010     Project Support 22JUL03 23SEP03

M30013020     Prepare Containers 22JUL03 04AUG03

M30013030     Documentation Preparation 05AUG03 18AUG03

M30013040     Transportation Packages 19AUG03 25AUG03

M30013050     Ship Containers 26AUG03 26AUG03

M30013060     Project Closeout 27AUG03 24SEP03

M30013999     Waste Disposition COMPLETE 24SEP03

M30014010 Forklift Procurement 23DEC02 24JAN03

M30015000 Concrete Pad for ISO Containers 01OCT02 16APR03

M30015010     Prepare RFP 01OCT02 08NOV02

M30015015     Porch Repair Evaluation 01OCT02 07OCT02

M30015020     Submit for Proposal 11NOV02 03DEC02

M30015030     Evaluate Bid 04DEC02 17DEC02

M30015040     Negotiate Contract 18DEC02 26DEC02

M30015050     Award Subcontract 27DEC02 27DEC02

M30015060     SORC Review for Pad 30DEC02 21JAN03
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M30015070     Notice to Proceed 22JAN03 22JAN03

M30015080     Construct Pad 23JAN03 19MAR03

M30015100     Project Closeout 20MAR03 16APR03

M30016010 X-744G Renovation Debris Disposal-Closeout 01OCT02 22NOV02

M30017000 Alumina Trap Material Disposal 02APR03 30SEP03
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